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60-Day Process

 Two Working Group Meetings and a 

conference call with Working Group 

 5 individual stakeholder meetings

 Goal is to achieve an additional 5 tons 

per day NOx reductions by 2025, and 

transition the program to command 

and control as soon as practicable

 Complex program with steep 

challenges for the transition
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Complexity of RECLAIM Universe
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Complexity of RECLAIM Universe
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>2,500 

Pieces of 

Equipment

Complexity of RECLAIM Universe
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Development of a Transition Plan

Collaborate with 

Stakeholders
• Discuss issues with 

Working Group

• Sub-Topic Work 

Groups

• Individual Meetings

• Develop options and 

actions to address 

issues

Identify Issues
• Create list of 

considerations and 

potential issues for 

transition

Implement 
Implement

recommendations

Strategic Planning
• Develop recommendations 

for each action

• Schedule for action:

• Early Action 

(<18 months)

• Mid-term Action 

(18 - 36 months)

• Longer Action (<2024)
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Potential Early Action Items (18 months)

 Amend Rule 2001 to prohibit new facilities entering in the 
RECLAIM program

 Establish provisions for easy early exit for facilities 

 Establish command and control rulemaking schedule

 Initiate technology assessments and rule development  -
emphasis on largest sources

 Establish a transition schedule to provide regulatory certainty

 Policy decisions:

 SOx RECLAIM – sunset 

 Assess alternative compliance approaches within 
command and control such as facility bubbles
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Potential Mid-term Action Items 
(36 months)

 Continue with BARCT determinations and rule 
development to amend command and control rules 
as needed

 Additional policy decisions
 New source review – ERC availability

 Permitting for ex-RECLAIM facilities

 Monitoring, Recordkeeping, and Reporting 
Requirements
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Potential Longer-term Action 
Items (No later than 2024)

 Track and ensure 5 tons per day are achieved by 
2025

 Amend remaining command and control rules

 Amendments that sunset all remaining aspects of 
NOx RECLAIM program
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Other Considerations

 Turnaround schedules and major downtime for large 
facilities

 Regulatory certainty: 12 tpd + 5 tpd

 BARCT assessments – minimizing stranded assets

 Economic and environmental impacts of the RECLAIM 
transition while still achieving air quality objectives

 Alternative compliance options during transition or 
within command and control
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Timing of Transition to Command and 
Control

 Will require substantial additional analyses and public 
process beyond initial 60 days 

 Staff discussed alignment of sunset date with 5 tpd
commitment in 2025 

 Working group suggested range of dates, from 2023 to 
2031

 Practically, timing of sunset will likely vary for different
 Industry sectors
 Equipment types
 Complexities and numbers of equipment at facility
 BARCT/BACT status of facility
 Allocation/Holding status – structured buyers, newer facilities  
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Next Steps for the Transition

 Continue to meet with the Working Group (monthly) and 
individual stakeholders/facility operators

 Further development of Transition Plan

 Establish priorities and initiate rulemaking with the first phase of 
proposed rule amendments
 These rule changes can define the glide path of the transition process 

and provide more regulatory certainty

 Identify target dates for the completion of rules or rule 
amendments governing the transitioned facilities to a command 
and control rule structure

 Report back to Stationary Source Committee on progress and 
recommendations every ~6 months 
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